

Annex B – Outline plan for next steps of the proposed scheme

	March	April	May	June	July	Aug	Sep
Finalise detailed architectural designs							
Stress-test the viability and commercial considerations							
Formal Pre-Application discussion							
Public Consultation							
Enagement with Homes England and stakeholders							
Full planning application is submitted							
Development Management Planning Committee							
Full financial commitment from RP board							